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State Project Management
• 

Stakeholder Meetings
• No stakeholder meetings were held during the month of April.

NAS Peer Review Committee
• The NAS/Transportation Research Board Peer Review Committee was

established. The Committee is comprised of seven members plus one NAS staff.
The Committee held their first meeting on April 13th in Washington DC.  The
DEC Project manager briefed the Committee on the project background, origins
of study, agency goals and expectation.  Emerald/ABS briefed the Committee on
Phase 1 and the Interim Report.  DEC/Emerald/ABS conducted a joint
presentation on the risk assessment design and methodology.

Emerald
• Emerald/ABS continues to collect and review public documents for facility

specific data that will be used to evaluate and measure risk.

Public Review Process
• Nuka Research & Planning and Emerald/ABS prepared presentations and

materials for the upcoming regional public meetings scheduled for early to mid
May. The meetings are focused on briefing the public on the draft Methodology
report with the goal of obtaining public comments.

State Agency Oversight Team
• The State Agency Oversight Team met in Anchorage on April 8th primarily to

review the project status, discuss the public review process for the draft
methodology report and to resolve any issues raised by the project manager.

Website
• Private website was updated with posting of meeting agenda & minutes and the

monthly status reports. Project website was update with postings of the, public
outreach and meeting schedule, monthly status report, and the meeting
summaries. The ARA Project website-mirror site was updated and expanded for
SAOT member review of the oil & gas industry web pages-current opportunities,
participation status and information needs.

Upcoming Milestones



• Draft Methodology report public workshops and meetings are scheduled to begin
on May 5th in Anchorage; May 6th- Industry workshop in Anchorage; May 11th in
Kenai; May 12th in Valdez and May 13th in Fairbanks.

• SAOT meeting scheduled for May 7th in Anchorage from 1:30-3:30PM for the
purpose of discussing the project status, public review and peer review status.

• Week of May 4th- NAS Peer Review Committee to hold a meeting in Anchorage,
AK.

• Final day for receiving public comments on the draft Methodology report is June
2nd.

• SAOT meeting scheduled for June 9th in Anchorage


